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ESTIMATE RUN 08/20/2004

ESTIMATE SUMMARY 07:33:47

CONTID: C12534 ESTIMATE NO: 0023 FINL 1998

PCN: 12534-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 Rock Creek to Ute Pass Rd PERCENT TIME:

PROJECT NO: STA 009A-022

SH 9 Rock Creek to Ute Pass Rd

NAME OF ROAD: 009D

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 08/20/2004 DATE TIME STARTED 08/21/2001

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 07/12/2001 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 08/01/2001 DATE TIME STOPPED 06/02/2004

DATE CONTRACT EXECUTED 08/15/2001 DATE ACCEPTED 06/02/2004

DENVER CO 80222 303-365-6400 DATE NOTICE TO PROCEED 08/21/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,815,617.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,349,392.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 57,807.50

SECURITIES ENCUMBERED -57,807.50

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.78

264.0 TIME ALLOW:

ORIG TIME ALLOW:

270 WORK DAYS

WORK DAYS270

100.00%

-0.06

0.00

0.00

0.00

$

$

$

$

12,815,617.86

0.00

12,815,617.86

-0.01

12,815,617.85

0.00

0.00

12,815,617.85

0.00

AMOUNT DUE 12,815,617.85 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

85,000.00000 1.000 85,000.00

201-00000

0010 *REMOVAL OF STRUCTURE 4.000 4.000

EACH 0.000 0.00

600.00002 4.000 2,400.00

202-00001

0015 *REMOVAL OF PIPE 42.000 42.000

EACH 0.000 0.00

1,315.00001 42.000 55,230.00

202-00033

0020 *REMOVAL OF END SECTION 4.000 4.000

EACH 0.000 0.00

165.00000 4.000 660.00

202-00037

0025 *REMOVAL OF ASPHALT MAT (PLANING) 150,343.000 150,343.000

M2 0.000 0.00

1.20000 150,343.000 180,411.60

202-00240

0030 *REMOVAL OF PAVEMENT MARKING 23.000 23.000

M2 0.000 0.00

22.00000 23.000 506.00

202-00250

0035 REMOVAL OF GROUND SIGN 59.000 59.000

EACH 0.000 0.00

31.00000 59.000 1,829.00

202-00810

0040 REMOVAL OF FENCE 420.000 420.000

M 0.000 0.00

4.50000 420.000 1,890.00

202-01000

0045 *REMOVAL OF GUARDRAIL TYPE 3 266.000 266.000

M 0.000 0.00

10.00000 266.000 2,660.00

202-01130

0050 *REMOVAL OF GUARDRAIL TYPE 4 160.000 160.000

M 0.000 0.00

17.50000 160.000 2,800.00

202-01140

0055 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

185.00000 2.000 370.00

202-01300
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 15.000 15.000

EACH 0.000 0.00

440.00000 15.000 6,600.00

202-04001

0065 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

202-07000

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 228,600.000 228,600.000

M3 0.000 0.00

5.48999 228,600.000 1,255,011.71

203-00010

0075 BLADING 49.000 49.000

HOUR 0.000 0.00

124.99999 49.000 6,125.00

203-01500

0080 BACKHOE 32.000 32.000

HOUR 0.000 0.00

190.00005 32.000 6,080.00

203-01510

0085 COMBINATION LOADER 66.000 66.000

HOUR 0.000 0.00

100.00001 66.000 6,600.00

203-01594

0090 POTHOLING 34.000 34.000

HOUR 0.000 0.00

216.00004 34.000 7,344.00

203-01597

0095 *STRUCTURE EXCAVATION 1,822.000 1,822.000

M3 0.000 0.00

7.40001 1,822.000 13,482.82

206-00000

0100 SILT DIKE 0.000 0.000

M 0.000 0.00

22.00000 0.000 0.00

208-00001

0105 EROSION LOG 225.000 225.000

M 0.000 0.00

22.50000 225.000 5,062.50

208-00005

0105 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

10.00000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN

PROJECT: STA 009A-022 ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE -0.001

M 0.000 0.00

10.33000 -0.001 -0.01

0110 EROSION BALES (WEED FREE) 440.000 440.000

EACH 0.000 0.00

22.25000 440.000 9,790.00

208-00011

0115 SILT FENCE 4,410.000 4,410.000

M 0.000 0.00

5.15000 4,410.000 22,711.50

208-00020

0115 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

0.58000 0.000 0.00

0120 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,600.00003 1.000 1,600.00

208-00200

0125 RESET MAILBOX STRUCTURE (TYPE 1) 8.000 8.000

EACH 0.000 0.00

270.00000 8.000 2,160.00

210-00011

0130 RESET MAILBOX STRUCTURE (TYPE 2) 2.000 2.000

EACH 0.000 0.00

300.00001 2.000 600.00

210-00012

0135 RESET MAILBOX STRUCTURE (TYPE 3) 15.000 15.000

EACH 0.000 0.00

450.00000 15.000 6,750.00

210-00013

0140 RESET GROUND SIGN 39.000 39.000

EACH 0.000 0.00

67.00000 39.000 2,613.00

210-00810

0145 RESET GATE 2.000 2.000

EACH 0.000 0.00

615.00000 2.000 1,230.00

210-01011

0150 *SEEDING (NATIVE) 45.100 45.100

HA 0.000 0.00

2,015.00000 45.100 90,876.50

212-00006
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *SOIL PREPARATION (SPECIAL) 45.200 45.200

HA 0.000 0.00

3,860.00004 45.200 174,472.00

212-00047

0160 *MULCHING (WEED FREE HAY) 38.800 38.800

HA 0.000 0.00

1,194.00000 38.800 46,327.20

213-00002

0165 *MULCH TACKIFIER 22,405.000 22,405.000

KG 0.000 0.00

2.50000 22,405.000 56,012.50

213-00061

0170 *BRUSH LAYER CUTTING 500.000 500.000

EACH 0.000 0.00

14.30000 500.000 7,150.00

214-01010

0175 *SOIL RETENTION BLANKET (SPECIAL) 4,933.200 4,933.200

M2 0.000 0.00

3.00000 4,933.200 14,799.60

216-00030

0180 *SOIL RETENTION BLANKET (PLASTIC) 2,568.000 2,568.000

M2 0.000 0.00

11.50000 2,568.000 29,532.00

216-00035

0180 MATERIAL ALLOWANCE 0.000

M2 0.000 0.00

0.74200 0.000 0.00

0185 *SOIL RETENTION BLANKET (PLASTIC)(SPECIAL) 2,190.000 2,190.000

M2 0.000 0.00

9.70000 2,190.000 21,243.00

216-00036

0185 MATERIAL ALLOWANCE 0.000

M2 0.000 0.00

0.41000 0.000 0.00

0190 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020

0195 *AGGREGATE BASE COURSE (SPECIAL) 12,006.000 12,006.000

M3 0.000 0.00

22.25000 12,006.000 267,133.50

304-09000
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PCN: 12534-BID ESTIMATE RUN

PROJECT: STA 009A-022 ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE ABC STOCKPILE 0.000

M3 0.000 0.00

7.00000 0.000 0.00

0200 RECONDITIONING 257.000 257.000

M2 0.000 0.00

1.34987 257.000 346.92

306-01000

0205 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 489.420 489.420

T 0.000 0.00

81.60000 489.420 39,936.67

403-00720

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 50,352.400 50,352.400

T 0.000 0.00

40.80001 50,352.400 2,054,378.42

403-33701

0215 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,885.060 1,885.060

T 0.000 0.00

221.25001 1,885.060 417,069.54

411-03352

0220 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 969.880 969.880

T 0.000 0.00

351.00000 969.880 340,427.88

411-03355

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 117,016.000 117,016.000

L 0.000 0.00

0.46000 117,016.000 53,827.36

411-10255

0230 RIPRAP (450 MM) 286.000 286.000

M3 0.000 0.00

31.00000 286.000 8,866.00

506-00218

0235 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000

M3 0.000 0.00

365.00002 0.000 0.00

507-00000

0240 CONCRETE CLASS B 69.000 69.000

M3 0.000 0.00

685.00000 69.000 47,265.00

601-01000

0245 *REINFORCING STEEL 3,227.000 3,227.000

KG 0.000 0.00

0.93000 3,227.000 3,001.11

602-00000
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *2100 MM CORRUGATED STEEL PIPE 24.000 24.000

M 0.000 0.00

510.00000 24.000 12,240.00

603-10840

0250 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

122.95000 0.000 0.00

0255 *1500 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 177.500 177.500

M 0.000 0.00

187.00000 177.500 33,192.50

603-15060

0260 600 MM STEEL END SECTION 5.000 5.000

EACH 0.000 0.00

525.00000 5.000 2,625.00

603-30024

0265 750 MM STEEL END SECTION 36.000 36.000

EACH 0.000 0.00

600.00003 36.000 21,600.00

603-30030

0265 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

55.35000 0.000 0.00

0265 MATERIAL ALLOWANCE 600 AND 750 END SECTIONS TAKEN BY 
MAITENANCE

0.000

EACH 0.000 0.00

55.35000 0.000 0.00

0270 900 MM STEEL END SECTION 5.000 5.000

EACH 0.000 0.00

685.00000 5.000 3,425.00

603-30036

0270 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

197.89000 0.000 0.00

0275 1500 MM STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

1,450.00001 3.000 4,350.00

603-30060

0275 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

512.55000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 2100 MM STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

3,165.00002 0.000 0.00

603-30084

0280 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

960.21000 0.000 0.00

0285 1800X2100 MM CONCRETE BOX CULVERT (PRECAST) 48.200 48.200

M 0.000 0.00

1,485.00004 48.200 71,577.00

603-70607

0290 2400X2400 MM CONCRETE BOX CULVERT (PRECAST) 29.000 29.000

M 0.000 0.00

2,040.00000 29.000 59,160.00

603-70808

0295 INLET TYPE D (2 M) 13.000 13.000

EACH 0.000 0.00

2,665.00000 13.000 34,645.00

604-00505

0295 MATERIAL ALLOWANCE INLETS 0.000

EACH 0.000 0.00

1,265.00000 0.000 0.00

0295 MATERIAL ALLOWANCE CLASS D (2M ) INLETS 0.000

EACH 0.000 0.00

1,725.00000 0.000 0.00

0300 INLET TYPE D (4 M) 1.000 1.000

EACH 0.000 0.00

3,900.00004 1.000 3,900.00

604-00510

0300 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,545.00000 0.000 0.00

0305 INLET TYPE 13 (2 M) 4.000 4.000

EACH 0.000 0.00

2,750.00000 4.000 11,000.00

604-13005

0305 MATERIAL ALLOWANCE INLETS 0.000

EACH 0.000 0.00

875.00000 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN

PROJECT: STA 009A-022 ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE 13M (2M) 0.000

EACH 0.000 0.00

1,465.00000 0.000 0.00

0310 INLET TYPE 13 (4 M) 3.000 3.000

EACH 0.000 0.00

3,099.99997 3.000 9,300.00

604-13010

0310 MATERIAL ALLOWANCE INLETS 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

0310 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,885.00000 0.000 0.00

0315 MANHOLE BOX BASE (2 M ) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

604-31005

0320 150 MM PERFORATED PIPE UNDERDRAIN 1,858.000 1,858.000

M 0.000 0.00

51.49998 1,858.000 95,686.96

605-00060

0325 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,841.000 1,841.000

M 0.000 0.00

42.50000 1,841.000 78,242.50

606-00301

0330 *GUARDRAIL TYPE 7 (STYLE CA) 421.000 421.000

M 0.000 0.00

161.50003 421.000 67,991.51

606-00710

0335 *END ANCHORAGE TYPE 3G 32.000 32.000

EACH 0.000 0.00

785.00001 32.000 25,120.00

606-01370

0340 *END ANCHORAGE TYPE 3J 3.000 3.000

EACH 0.000 0.00

1,160.00000 3.000 3,480.00

606-01385

0345 *END ANCHORAGE TYPE 3K 3.000 3.000

EACH 0.000 0.00

720.00000 3.000 2,160.00

606-01390
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 28.000 28.000

EACH 0.000 0.00

1,190.00001 28.000 33,320.00

606-02001

0352 END ANCHOR (NONFLARED) REPLACED 4 SRT'S WITH NON FLARE
SECTIONS

4.000 4.000

EACH 0.000 0.00

2,120.00000 4.000 8,480.00

606-02003

0355 CORNER AND LINE BRACE POST 1.000 1.000

EACH 0.000 0.00

205.00000 1.000 205.00

607-00010

0360 FENCE BARBED WIRE WITH METAL POSTS 1,483.000 1,483.000

M 0.000 0.00

10.20000 1,483.000 15,126.60

607-01000

0365 FENCE DEER 525.000 525.000

M 0.000 0.00

55.50000 525.000 29,137.50

607-11350

0370 FENCE (PLASTIC) 63.000 63.000

M 0.000 0.00

7.35000 63.000 463.05

607-11525

0375 FENCE (TEMPORARY) 23.000 23.000

M 0.000 0.00

5.55000 23.000 127.65

607-11580

0380 DELINEATOR (TYPE I) 249.000 249.000

EACH 0.000 0.00

17.85000 249.000 4,444.65

612-00001

0385 DELINEATOR (TYPE II) 19.000 19.000

EACH 0.000 0.00

20.50000 19.000 389.50

612-00002

0390 DELINEATOR (TYPE III) 163.000 163.000

EACH 0.000 0.00

25.50000 163.000 4,156.50

612-00003

0395 DELINEATOR (TYPE II) (BARRIER) 108.000 108.000

EACH 0.000 0.00

17.85000 108.000 1,927.80

612-00022
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 SIGN PANEL (CLASS I) 41.220 41.220

M2 0.000 0.00

178.50000 41.220 7,357.77

614-00011

0405 SIGN PANEL (CLASS II) 7.740 7.740

M2 0.000 0.00

225.00000 7.740 1,741.50

614-00012

0410 SIGN PANEL (CLASS III) 9.120 9.120

M2 0.000 0.00

235.00000 9.120 2,143.20

614-00013

0415 STEEL SIGN POST (50 MM ROUND) 168.150 168.150

M 0.000 0.00

31.00000 168.150 5,212.65

614-01502

0420 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 133.000 133.000

M 0.000 0.00

145.00000 133.000 19,285.00

614-01552

0425 450 MM PLASTIC SIPHON PIPE 51.600 51.600

M 0.000 0.00

394.99999 51.600 20,382.00

616-23180

0425 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

27.89000 0.000 0.00

0430 600 MM PLASTIC SIPHON PIPE 35.200 35.200

M 0.000 0.00

380.00005 35.200 13,376.00

616-23240

0430 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

52.63000 0.000 0.00

0435 COMFORT STATION 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

622-00800

0440 450 MM CULVERT PIPE (CR 4) 110.000 110.000

M 0.000 0.00

95.00001 110.000 10,450.00

624-14018
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *600 MM CULVERT PIPE (CR 4) 1,381.000 1,381.000

M 0.000 0.00

134.50000 1,381.000 185,744.50

624-14024

0445 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

34.63000 0.000 0.00

0445 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000

M 0.000 0.00

34.63000 0.000 0.00

0450 *750 MM CULVERT PIPE (CR 4) 62.100 62.100

M 0.000 0.00

170.00002 62.100 10,557.00

624-14030

0455 *950 MM CULVERT PIPE (CR 4) 173.000 173.000

M 0.000 0.00

176.00004 173.000 30,448.01

624-14036

0455 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

65.00000 0.000 0.00

0455 MATERIAL ALLOWANCE MAITENANCE COLLECTED EXCESS PIPE 0.000

M 0.000 0.00

65.00000 0.000 0.00

0460 *1500 MM CULVERT PIPE (CR 4) 37.000 37.000

M 0.000 0.00

400.00000 37.000 14,800.00

624-14060

0460 MATERIAL ALLOWANCE 0.000

M 0.000 0.00

54.77000 0.000 0.00

0465 2100 MM CULVERT PIPE (CR 4) 0.000 0.000

M 0.000 0.00

1.05000 0.000 0.00

624-14084

0470 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

103,000.69020 1.000 103,000.69

625-00000
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *CONSTRUCTION SURVEYING (HOURLY) 56.000 56.000

HOUR 0.000 0.00

102.00000 56.000 5,712.00

625-00001

0480 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

744,435.24710 0.500 372,217.62

626-00000

0485 *PAVEMENT MARKING PAINT 2,869.000 2,869.000

L 0.000 0.00

11.25000 2,869.000 32,276.25

627-00001

0490 *EPOXY PAVEMENT MARKING 2,603.000 2,603.000

L 0.000 0.00

26.95000 2,603.000 70,150.85

627-00005

0495 *RAISED PAVEMENT MARKER (TEMPORARY) 2,606.000 2,606.000

EACH 0.000 0.00

3.60000 2,606.000 9,381.60

627-00030

0500 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 48.000 48.000

M2 0.000 0.00

165.00000 48.000 7,920.00

627-30310

0505 *SURVEY MONUMENT (TYPE 1) 3.000 3.000

EACH 0.000 0.00

145.00000 3.000 435.00

629-01001

0510 *SURVEY MONUMENT (TYPE 2) 20.000 20.000

EACH 0.000 0.00

255.00000 20.000 5,100.00

629-01002

0515 *SURVEY MONUMENT (TYPE 4) 0.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

629-01004

0520 *SURVEY MONUMENT (TYPE 5) 2.000 2.000

EACH 0.000 0.00

154.00000 2.000 308.00

629-01005

0525 *SURVEY MONUMENT (TYPE 1A) 3.000 3.000

EACH 0.000 0.00

330.00000 3.000 990.00

629-01011
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *FLAGGING 27,172.000 27,172.000

HOUR 0.000 0.00

22.15001 27,172.000 601,860.07

630-00000

0535 *TRAFFIC CONTROL INSPECTION 183.000 183.000

DAY 0.000 0.00

102.00000 183.000 18,666.00

630-00007

0540 *TRAFFIC CONTROL MANAGEMENT 335.000 335.000

DAY 0.000 0.00

406.00001 335.000 136,010.00

630-00012

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 15.000

EACH 0.000 0.00

77.00000 15.000 1,155.00

630-80341

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000

EACH 0.000 0.00

165.00000 35.000 5,775.00

630-80342

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 2.000

EACH 0.000 0.00

195.00000 2.000 390.00

630-80343

0560 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

M2 0.000 0.00

165.00000 0.000 0.00

630-80344

0565 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

20,000.00000 2.000 40,000.00

630-80355

0570 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

630-80358

0575 *DRUM CHANNELIZING DEVICE 980.000 980.000

EACH 0.000 0.00

71.50000 980.000 70,070.00

630-80360

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 25.000

EACH 0.000 0.00

97.00000 25.000 2,425.00

630-80363
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *CONCRETE BARRIER (TEMPORARY) 1,462.000 1,462.000

M 0.000 0.00

55.00005 1,462.000 80,410.07

630-80370

0590 *TRAFFIC CONE 125.000 125.000

EACH 0.000 0.00

17.50000 125.000 2,187.50

630-80380

0595 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

630-85010

0600 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0605 F/A ASPHALT PAVEMENT INCENTIVE 81,285.000 81,285.000

F A 0.000 0.00

1.00000 81,285.000 81,285.00

700-70012

0610 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0615 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0620 F/A REMOVAL OF TREES 4,514.000 4,514.000

F A 0.000 0.00

1.00000 4,514.000 4,514.00

700-70050

0625 F/A MODIFY WAPA POWER POLES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131

0630 F/A EROSION CONTROL 114,401.000 114,401.000

F A 0.000 0.00

1.00000 114,401.000 114,401.00

700-70380
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $0.00 8,139,294.32CURRENT AMT 8,139,294.33 $$

CAT NO0201 OVERLAY 

0635 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

M2 0.000 0.00

1.20000 0.000 0.00

202-00240

0640 *REMOVAL OF BRIDGE RAILING 85.000 85.000

M 0.000 0.00

37.50000 85.000 3,187.50

202-00425

0645 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

23,500.00000 1.000 23,500.00

202-04002

0650 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

67.00000 0.000 0.00

210-00810

0655 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 6,455.190 6,455.190

T 0.000 0.00

40.80001 6,455.190 263,371.82

403-33701

0660 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 365.300 365.300

T 0.000 0.00

351.00000 365.300 128,220.30

411-03355

0665 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,997.000 4,997.000

L 0.000 0.00

0.46000 4,997.000 2,298.62

411-10255

0670 *GEOTEXTILE (PAVING) 0.000 0.000

M2 0.000 0.00

1.53000 0.000 0.00

420-00500

0675 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 100.000 100.000

M 0.000 0.00

42.50000 100.000 4,250.00

606-00301
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 OVERLAY 

0680 *END ANCHORAGE TYPE 3G 4.000 4.000

EACH 0.000 0.00

785.00001 4.000 3,140.00

606-01370

0685 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000 3.000

EACH 0.000 0.00

1,190.00001 3.000 3,570.00

606-02001

0690 *BRIDGE RAIL TYPE 10M 83.000 83.000

M 0.000 0.00

175.00000 83.000 14,525.00

606-11030

0695 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

17.85000 0.000 0.00

612-00001

0700 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

25.50000 0.000 0.00

612-00003

0705 *EPOXY PAVEMENT MARKING 707.000 707.000

L 0.000 0.00

26.95000 707.000 19,053.65

627-00005

CAT 0201 $0.00 465,116.89CURRENT AMT 465,116.89 $$

CAT NO0301 STRUCTURE E-12-I 

0710 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

M2 0.000 0.00

1.20000 0.000 0.00

202-00240

0715 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

51,000.00000 1.000 51,000.00

202-00400

0720 *STRUCTURE EXCAVATION 484.000 484.000

M3 0.000 0.00

7.40001 484.000 3,581.60

206-00000

0725 *STRUCTURE BACKFILL (CLASS 1) 635.000 635.000

M3 0.000 0.00

12.99999 635.000 8,254.99

206-00100
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-12-I 

0730 MECHANICAL REINFORCEMENT OF SOIL 458.000 458.000

M3 0.000 0.00

5.75000 458.000 2,633.50

206-00360

0735 ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

1,475.00000 1.000 1,475.00

250-00100

0740 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 173.000 173.000

T 0.000 0.00

40.80001 173.000 7,058.40

403-33701

0745 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 9.830 9.830

T 0.000 0.00

351.00000 9.830 3,450.33

411-03355

0750 PILE TIP 129.000 129.000

EACH 0.000 0.00

100.00000 129.000 12,900.00

502-00460

0755 STEEL PILING (HP 310X110) 232.000 232.000

M 0.000 0.00

85.49998 232.000 19,836.00

502-11274

0760 BRIDGE DRAIN (150 MM) 2.000 2.000

EACH 0.000 0.00

2,710.00003 2.000 5,420.00

513-00606

0760 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,015.00000 0.000 0.00

0765 WATERPROOFING (MEMBRANE) 618.000 618.000

M2 0.000 0.00

9.75000 618.000 6,025.50

515-00120

0770 CONCRETE CLASS D (BRIDGE) 323.000 323.000

M3 0.000 0.00

557.00000 323.000 179,911.00

601-03040

0775 STRUCTURAL CONCRETE COATING 527.000 527.000

M2 0.000 0.00

5.20000 527.000 2,740.40

601-40300
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PCN: 12534-BID ESTIMATE RUN 08/20/2004

PROJECT: STA 009A-022 ESTIMATE NO: 0023 07:33:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-12-I 

0780 *REINFORCING STEEL 3,624.000 3,624.000

KG 0.000 0.00

0.93000 3,624.000 3,370.32

602-00000

0785 *REINFORCING STEEL (EPOXY COATED) 28,927.000 28,927.000

KG 0.000 0.00

1.02000 28,927.000 29,505.54

602-00020

0790 *BRIDGE RAIL TYPE 10M 106.000 106.000

M 0.000 0.00

175.00000 106.000 18,550.00

606-11030

0795 50 MM ELECTRICAL CONDUIT 218.000 218.000

M 0.000 0.00

18.50000 218.000 4,033.00

613-00200

0800 300 MM CULVERT PIPE 102.000 102.000

M 0.000 0.00

91.00001 102.000 9,282.00

617-00012

0805 PRESTRESSED CONCRETE I (BT1830) 202.000 202.000

M 0.000 0.00

405.00000 202.000 81,810.00

618-00172

0810 *MOBILIZATION 0.300 0.300

L S 0.000 0.00

744,435.24710 0.300 223,330.57

626-00000

CAT 0301 $0.00 674,168.15CURRENT AMT 674,168.15 $$

CAT NO0302 RETAINING WALLS 

0815 *STRUCTURE EXCAVATION 17,842.000 17,842.000

M3 0.000 0.00

7.40001 17,842.000 132,030.98

206-00000

0820 *STRUCTURE BACKFILL (CLASS 1) 27,968.000 27,968.000

M3 0.000 0.00

12.99999 27,968.000 363,583.72

206-00100

0820 MATERIAL ALLOWANCE WILLITZ CRUSHING MATERIAL FOR WALLS 0.000

M3 0.000 0.00

6.12200 0.000 0.00
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PCN: 12534-BID ESTIMATE RUN

PROJECT: STA 009A-022 ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS 

0820 MATERIAL ALLOWANCE WALL BACKFILL 0.000

M3 0.000 0.00

4.60000 0.000 0.00

0825 STEEL PILING (HP 310X110) 997.000 997.000

M 0.000 0.00

85.49998 997.000 85,243.48

502-11274

0830 CONCRETE CLASS D (WALL) 5,545.000 5,545.000

M3 0.000 0.00

419.00000 5,545.000 2,323,355.00

601-03050

0835 *REINFORCING STEEL (EPOXY COATED) 334,910.000 334,910.000

KG 0.000 0.00

1.02000 334,910.000 341,608.20

602-00020

0840 GEOCOMPOSITE DRAIN WITH PIPE 4,758.000 4,758.000

M2 0.000 0.00

12.50000 4,758.000 59,475.00

605-83002

0845 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

744,435.24710 0.200 148,887.05

626-00000

CAT 0302 $0.00 3,454,183.43CURRENT AMT 3,454,183.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

42,000.00000 1.000 42,000.00

620-00002

0855 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

620-00012

0860 FIELD LABORATORY (STATE FURNISHED) 2.000 2.000

EACH 0.000 0.00

6,500.00000 2.000 13,000.00

620-00015

0865 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

855.00000 1.000 855.00

620-00020

CAT 0400 $0.00 82,855.00CURRENT AMT 82,855.00 $$

PROJECT TOTAL 0.00 $ 12,815,617.79CURRENT AMT 12,815,617.80 $$


